
WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

1 Shutdown Begins!!! $150,384.00 $0.00 $0.00 0 0 0

1.1 Access to Collision Hall $0.00 $0.00 $0.00 0 0 0

1.2 Open up all Steel, Install general scaffolding, prep hall $960.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 500% 40 hrs 0 days 8/23/04 8/23/04 $960.00 $0.00 $0.00 $960.00

1.3 Unlock gratings, separate miniskirts to allow for access $384.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 16 hrs 0 days 8/24/04 8/24/04 $384.00 $0.00 $0.00 $384.00
3 PhysicistU 100% 8 hrs 0 days 8/24/04 8/24/04 $0.00 $0.00 $0.00 $0.00

1.4 EM Timing Installation $7,680.00 $0.00 $0.00 0 0 0

1.4.1 Install EM  timing cables (North East) $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 80 hrs 0 days 8/24/04 8/30/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 40 hrs 0 days 8/24/04 8/30/04 $0.00 $0.00 $0.00 $0.00

1.4.2 Install EM  timing cables (North West) $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 80 hrs 0 days 8/31/04 9/7/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 40 hrs 0 days 8/31/04 9/7/04 $0.00 $0.00 $0.00 $0.00

1.4.3 Instal EM timing cables (South East) $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 80 hrs 0 days 9/8/04 9/14/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 40 hrs 0 days 9/8/04 9/14/04 $0.00 $0.00 $0.00 $0.00

1.4.4 Install EM timing Cables (South West) $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 80 hrs 0 days 9/15/04 9/21/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 40 hrs 0 days 9/15/04 9/21/04 $0.00 $0.00 $0.00 $0.00

1.5 Solenoid Repair $3,960.00 $0.00 $0.00 0 0 0

1.5.1 Replace Watt  Can Valves $1,584.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 8/24/04 8/25/04 $816.00 $0.00 $0.00 $816.00
2 MechTechF 200% 32 hrs 0 days 8/24/04 8/25/04 $768.00 $0.00 $0.00 $768.00
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WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

1.5.2 Find leak on second turbo and fix $2,376.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 24 hrs 0 days 8/26/04 8/30/04 $1,224.00 $0.00 $0.00 $1,224.00
2 MechTechF 200% 48 hrs 0 days 8/26/04 8/30/04 $1,152.00 $0.00 $0.00 $1,152.00

1.6 COT Maintenance $4,272.00 $0.00 $0.00 0 0 0

1.6.1 Open Endplugs $1,176.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 8 hrs 0 days 8/31/04 8/31/04 $408.00 $0.00 $0.00 $408.00
2 MechTechF 400% 32 hrs 0 days 8/31/04 8/31/04 $768.00 $0.00 $0.00 $768.00

1.6.2 Make Second gas volume $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 100% 80 hrs 0 days 9/1/04 9/15/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 200% 160 hrs 0 days 9/1/04 9/15/04 $0.00 $0.00 $0.00 $0.00

1.6.3 Insulate silicon cooling lines $0.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 PhysicistU 200% 160 hrs 0 days 9/1/04 9/15/04 $0.00 $0.00 $0.00 $0.00

1.6.4 Fix Grounding problems $0.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 PhysicistU 200% 80 hrs 0 days 9/16/04 9/22/04 $0.00 $0.00 $0.00 $0.00

1.6.5 Install new faraday cages on SL8 $0.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 PhysicistU 200% 80 hrs 0 days 9/23/04 9/29/04 $0.00 $0.00 $0.00 $0.00

1.6.6 Close Endplugs $1,176.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 8 hrs 0 days 9/30/04 9/30/04 $408.00 $0.00 $0.00 $408.00
2 MechTechF 400% 32 hrs 0 days 9/30/04 9/30/04 $768.00 $0.00 $0.00 $768.00

1.7 Process Systems Maintenance $38,736.00 $0.00 $0.00 0 0 0

1.7.1 Install new oxygen analyzers $768.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 32 hrs 0 days 8/25/04 8/26/04 $768.00 $0.00 $0.00 $768.00
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1.7.2 Install new flam gas heads $768.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 32 hrs 0 days 8/27/04 8/30/04 $768.00 $0.00 $0.00 $768.00

1.7.3 Build hooks for new Ar-Co2 mixing system $12,000.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 160 hrs 0 days 8/25/04 9/22/04 $8,160.00 $0.00 $0.00 $8,160.00
2 MechTechF 100% 160 hrs 0 days 8/25/04 9/22/04 $3,840.00 $0.00 $0.00 $3,840.00

1.7.4 Construct Silicon Chiller test loop $19,200.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 800 hrs 0 days 8/25/04 10/20/04 $19,200.00 $0.00 $0.00 $19,200.00

1.7.5 Install new Recirculation Pump/backup $6,000.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 80 hrs 0 days 9/23/04 10/6/04 $4,080.00 $0.00 $0.00 $4,080.00
2 MechTechF 100% 80 hrs 0 days 9/23/04 10/6/04 $1,920.00 $0.00 $0.00 $1,920.00

1.8 Calorimeter Crack/Preradiator Installation $81,888.00 $0.00 $0.00 0 0 0

1.8.1 Back side work $19,200.00 $0.00 $0.00 0 0 0

1.8.1.1 South Arches $9,600.00 $0.00 $0.00 0 0 0

1.8.1.1.1 Southwest arch $4,800.00 $0.00 $0.00 0 0 0

1.8.1.1.1.1 HV cable installation $480.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 20 hrs 0 days 8/23/04 8/23/04 $480.00 $0.00 $0.00 $480.00

1.8.1.1.1.2 Remove old transition cards and cables $960.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 40 hrs 0 days 8/24/04 8/25/04 $960.00 $0.00 $0.00 $960.00
3 PhysicistU 100% 16 hrs 0 days 8/24/04 8/25/04 $0.00 $0.00 $0.00 $0.00

1.8.1.1.1.3 Install new transition cards and cables $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 80 hrs 0 days 8/26/04 8/31/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 32 hrs 0 days 8/26/04 8/31/04 $0.00 $0.00 $0.00 $0.00

1.8.1.1.1.4 Mount phototube boxes, local HV $1,440.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 60 hrs 0 days 9/1/04 9/3/04 $1,440.00 $0.00 $0.00 $1,440.00
3 PhysicistU 100% 24 hrs 0 days 9/1/04 9/3/04 $0.00 $0.00 $0.00 $0.00
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"Mount phototube boxes, local HV" continued

1.8.1.1.2 Southeast arch $4,800.00 $0.00 $0.00 0 0 0

1.8.1.1.2.1 HV cable installation $480.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 20 hrs 0 days 9/7/04 9/7/04 $480.00 $0.00 $0.00 $480.00

1.8.1.1.2.2 Remove old transition cards and cables $960.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 40 hrs 0 days 9/8/04 9/9/04 $960.00 $0.00 $0.00 $960.00
3 PhysicistU 100% 16 hrs 0 days 9/8/04 9/9/04 $0.00 $0.00 $0.00 $0.00

1.8.1.1.2.3 Install new transition cards and cables $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 80 hrs 0 days 9/10/04 9/15/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 32 hrs 0 days 9/10/04 9/15/04 $0.00 $0.00 $0.00 $0.00

1.8.1.1.2.4 Mount phototube boxes, local HV $1,440.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 60 hrs 0 days 9/16/04 9/20/04 $1,440.00 $0.00 $0.00 $1,440.00
3 PhysicistU 100% 24 hrs 0 days 9/16/04 9/20/04 $0.00 $0.00 $0.00 $0.00

1.8.1.2 North Arches $9,600.00 $0.00 $0.00 0 0 0

1.8.1.2.1 Northwest arch $4,800.00 $0.00 $0.00 0 0 0

1.8.1.2.1.1 HV cable installation $480.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 20 hrs 0 days 10/13/04 10/13/04 $480.00 $0.00 $0.00 $480.00

1.8.1.2.1.2 Remove old transition cards and cables $960.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 40 hrs 0 days 10/14/04 10/15/04 $960.00 $0.00 $0.00 $960.00
3 PhysicistU 100% 16 hrs 0 days 10/14/04 10/15/04 $0.00 $0.00 $0.00 $0.00

1.8.1.2.1.3 Install new transition cards and cables $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 80 hrs 0 days 10/18/04 10/21/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 32 hrs 0 days 10/18/04 10/21/04 $0.00 $0.00 $0.00 $0.00

1.8.1.2.1.4 Mount phototube boxes, local HV $1,440.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 60 hrs 0 days 10/22/04 10/26/04 $1,440.00 $0.00 $0.00 $1,440.00
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WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

"Mount phototube boxes, local HV" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 PhysicistU 100% 24 hrs 0 days 10/22/04 10/26/04 $0.00 $0.00 $0.00 $0.00

1.8.1.2.2 Northeast arch $4,800.00 $0.00 $0.00 0 0 0

1.8.1.2.2.1 HV cable installation $480.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 20 hrs 0 days 10/27/04 10/27/04 $480.00 $0.00 $0.00 $480.00

1.8.1.2.2.2 Remove old transition cards and cables $960.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 40 hrs 0 days 10/28/04 10/29/04 $960.00 $0.00 $0.00 $960.00
3 PhysicistU 100% 16 hrs 0 days 10/28/04 10/29/04 $0.00 $0.00 $0.00 $0.00

1.8.1.2.2.3 Install new transition cards and cables $1,920.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 80 hrs 0 days 11/1/04 11/4/04 $1,920.00 $0.00 $0.00 $1,920.00
3 PhysicistU 100% 32 hrs 0 days 11/1/04 11/4/04 $0.00 $0.00 $0.00 $0.00

1.8.1.2.2.4 Mount phototube boxes, local HV $1,440.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 250% 60 hrs 0 days 11/5/04 11/9/04 $1,440.00 $0.00 $0.00 $1,440.00
3 PhysicistU 100% 24 hrs 0 days 11/5/04 11/9/04 $0.00 $0.00 $0.00 $0.00

1.8.2 Front Face Work $62,688.00 $0.00 $0.00 0 0 0

1.8.2.1 South Arches $33,504.00 $0.00 $0.00 0 0 0

1.8.2.1.1 Extract both arches $1,176.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 8 hrs 0 days 8/24/04 8/24/04 $408.00 $0.00 $0.00 $408.00
2 MechTechF 400% 32 hrs 0 days 8/24/04 8/24/04 $768.00 $0.00 $0.00 $768.00

1.8.2.1.2 Install scaffold for inner face $2,352.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 8/25/04 8/26/04 $816.00 $0.00 $0.00 $816.00
2 MechTechF 400% 64 hrs 0 days 8/25/04 8/26/04 $1,536.00 $0.00 $0.00 $1,536.00

1.8.2.1.3 Solve remaining installation problems $3,000.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 40 hrs 0 days 8/27/04 9/2/04 $2,040.00 $0.00 $0.00 $2,040.00
2 MechTechF 100% 40 hrs 0 days 8/27/04 9/2/04 $960.00 $0.00 $0.00 $960.00
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WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

"Solve remaining installation problems" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 PhysicistU 100% 40 hrs 0 days 8/27/04 9/2/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.4 Southwest Installation $12,312.00 $0.00 $0.00 0 0 0

1.8.2.1.4.1 Remove west chambers $2,916.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 12 hrs 0 days 8/27/04 8/31/04 $612.00 $0.00 $0.00 $612.00
2 MechTechF 400% 96 hrs 0 days 8/27/04 8/31/04 $2,304.00 $0.00 $0.00 $2,304.00
3 PhysicistU 100% 24 hrs 0 days 8/27/04 8/31/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.4.2 West Crack chamber mounted on bars $1,188.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 12 hrs 0 days 8/30/04 9/1/04 $612.00 $0.00 $0.00 $612.00
2 MechTechF 100% 24 hrs 0 days 8/30/04 9/1/04 $576.00 $0.00 $0.00 $576.00
3 PhysicistU 100% 24 hrs 0 days 8/30/04 9/1/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.4.3 CPR and CCR chambers mounted $5,832.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 24 hrs 0 days 9/3/04 9/13/04 $1,224.00 $0.00 $0.00 $1,224.00
2 MechTechF 400% 192 hrs 0 days 9/3/04 9/13/04 $4,608.00 $0.00 $0.00 $4,608.00
3 PhysicistU 100% 48 hrs 0 days 9/3/04 9/13/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.4.4 Connect,dress, and test Optical fibers $2,376.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 24 hrs 0 days 9/14/04 9/21/04 $1,224.00 $0.00 $0.00 $1,224.00
2 MechTechF 100% 48 hrs 0 days 9/14/04 9/21/04 $1,152.00 $0.00 $0.00 $1,152.00
3 PhysicistU 100% 48 hrs 0 days 9/14/04 9/21/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.5 Southeast Installation $12,312.00 $0.00 $0.00 0 0 0

1.8.2.1.5.1 Remove east chambers $2,916.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 12 hrs 0 days 9/22/04 9/24/04 $612.00 $0.00 $0.00 $612.00
2 MechTechF 400% 96 hrs 0 days 9/22/04 9/24/04 $2,304.00 $0.00 $0.00 $2,304.00
3 PhysicistU 100% 24 hrs 0 days 9/22/04 9/24/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.5.2 East Crack chamber mounted on bars $1,188.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 12 hrs 0 days 9/23/04 9/27/04 $612.00 $0.00 $0.00 $612.00
2 MechTechF 100% 24 hrs 0 days 9/23/04 9/27/04 $576.00 $0.00 $0.00 $576.00
3 PhysicistU 100% 24 hrs 0 days 9/23/04 9/27/04 $0.00 $0.00 $0.00 $0.00
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WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

"East Crack chamber mounted on bars" continued

1.8.2.1.5.3 CPR and CCR chambers mounted $5,832.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 24 hrs 0 days 9/27/04 10/4/04 $1,224.00 $0.00 $0.00 $1,224.00
2 MechTechF 400% 192 hrs 0 days 9/27/04 10/4/04 $4,608.00 $0.00 $0.00 $4,608.00
3 PhysicistU 100% 48 hrs 0 days 9/27/04 10/4/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.5.4 Connect,dress, and test Optical fibers $2,376.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 50% 24 hrs 0 days 10/5/04 10/12/04 $1,224.00 $0.00 $0.00 $1,224.00
2 MechTechF 100% 48 hrs 0 days 10/5/04 10/12/04 $1,152.00 $0.00 $0.00 $1,152.00
3 PhysicistU 100% 48 hrs 0 days 10/5/04 10/12/04 $0.00 $0.00 $0.00 $0.00

1.8.2.1.6 Remove scaffolding $1,176.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 8 hrs 0 days 10/13/04 10/13/04 $408.00 $0.00 $0.00 $408.00
2 MechTechF 400% 32 hrs 0 days 10/13/04 10/13/04 $768.00 $0.00 $0.00 $768.00

1.8.2.1.7 Close both arches $1,176.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 8 hrs 0 days 10/14/04 10/14/04 $408.00 $0.00 $0.00 $408.00
2 MechTechF 400% 32 hrs 0 days 10/14/04 10/14/04 $768.00 $0.00 $0.00 $768.00

1.8.2.2 North arches $29,184.00 $0.00 $0.00 0 0 0

1.8.2.2.1 Extract both arches $2,352.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 10/15/04 10/18/04 $816.00 $0.00 $0.00 $816.00
2 MechTechF 400% 64 hrs 0 days 10/15/04 10/18/04 $1,536.00 $0.00 $0.00 $1,536.00

1.8.2.2.2 Install scaffold for inner face $2,352.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 10/19/04 10/20/04 $816.00 $0.00 $0.00 $816.00
2 MechTechF 400% 64 hrs 0 days 10/19/04 10/20/04 $1,536.00 $0.00 $0.00 $1,536.00

1.8.2.2.3 Northwest Installation $10,476.00 $0.00 $0.00 0 0 0

1.8.2.2.3.1 Remove west chambers $2,610.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 6 hrs 0 days 10/21/04 10/25/04 $306.00 $0.00 $0.00 $306.00
2 MechTechF 400% 96 hrs 0 days 10/21/04 10/25/04 $2,304.00 $0.00 $0.00 $2,304.00
3 PhysicistU 100% 24 hrs 0 days 10/21/04 10/25/04 $0.00 $0.00 $0.00 $0.00
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WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

"Remove west chambers" continued

1.8.2.2.3.2 West Crack chamber mounted on bars $882.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 6 hrs 0 days 10/22/04 10/26/04 $306.00 $0.00 $0.00 $306.00
2 MechTechF 100% 24 hrs 0 days 10/22/04 10/26/04 $576.00 $0.00 $0.00 $576.00
3 PhysicistU 100% 24 hrs 0 days 10/22/04 10/26/04 $0.00 $0.00 $0.00 $0.00

1.8.2.2.3.3 CPR and CCR chambers mounted $5,220.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 12 hrs 0 days 10/27/04 11/3/04 $612.00 $0.00 $0.00 $612.00
2 MechTechF 400% 192 hrs 0 days 10/27/04 11/3/04 $4,608.00 $0.00 $0.00 $4,608.00
3 PhysicistU 100% 48 hrs 0 days 10/27/04 11/3/04 $0.00 $0.00 $0.00 $0.00

1.8.2.2.3.4 Connect,dress, and test Optical fibers $1,764.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 12 hrs 0 days 11/4/04 11/11/04 $612.00 $0.00 $0.00 $612.00
2 MechTechF 100% 48 hrs 0 days 11/4/04 11/11/04 $1,152.00 $0.00 $0.00 $1,152.00
3 PhysicistU 100% 48 hrs 0 days 11/4/04 11/11/04 $0.00 $0.00 $0.00 $0.00

1.8.2.2.4 Northeast Installation $10,476.00 $0.00 $0.00 0 0 0

1.8.2.2.4.1 Remove east chambers $2,610.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 6 hrs 0 days 10/21/04 10/25/04 $306.00 $0.00 $0.00 $306.00
2 MechTechF 400% 96 hrs 0 days 10/21/04 10/25/04 $2,304.00 $0.00 $0.00 $2,304.00
3 PhysicistU 100% 24 hrs 0 days 10/21/04 10/25/04 $0.00 $0.00 $0.00 $0.00

1.8.2.2.4.2 East Crack chamber mounted on bars $882.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 6 hrs 0 days 10/22/04 10/26/04 $306.00 $0.00 $0.00 $306.00
2 MechTechF 100% 24 hrs 0 days 10/22/04 10/26/04 $576.00 $0.00 $0.00 $576.00
3 PhysicistU 100% 24 hrs 0 days 10/22/04 10/26/04 $0.00 $0.00 $0.00 $0.00

1.8.2.2.4.3 CPR and CCR chambers mounted $5,220.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 12 hrs 0 days 10/27/04 11/3/04 $612.00 $0.00 $0.00 $612.00
2 MechTechF 400% 192 hrs 0 days 10/27/04 11/3/04 $4,608.00 $0.00 $0.00 $4,608.00
3 PhysicistU 100% 48 hrs 0 days 10/27/04 11/3/04 $0.00 $0.00 $0.00 $0.00

1.8.2.2.4.4 Connect,dress, and test Optical fibers $1,764.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 25% 12 hrs 0 days 11/4/04 11/11/04 $612.00 $0.00 $0.00 $612.00
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"Connect,dress, and test Optical fibers" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 100% 48 hrs 0 days 11/4/04 11/11/04 $1,152.00 $0.00 $0.00 $1,152.00
3 PhysicistU 100% 48 hrs 0 days 11/4/04 11/11/04 $0.00 $0.00 $0.00 $0.00

1.8.2.2.5 Remove scaffolding $1,176.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 8 hrs 0 days 11/12/04 11/12/04 $408.00 $0.00 $0.00 $408.00
2 MechTechF 400% 32 hrs 0 days 11/12/04 11/12/04 $768.00 $0.00 $0.00 $768.00

1.8.2.2.6 Close both arches $2,352.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 11/15/04 11/16/04 $816.00 $0.00 $0.00 $816.00
2 MechTechF 400% 64 hrs 0 days 11/15/04 11/16/04 $1,536.00 $0.00 $0.00 $1,536.00

1.9 Low Beta Quad Alignment and Stabalization $7,512.00 $0.00 $0.00 0 0 0

1.9.1 Start Date for Project…. $0.00 $0.00 $0.00 0 0 0

1.9.2 West Side $3,756.00 $0.00 $0.00 0 0 0

1.9.2.1 Close IMU Steel $192.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 8 hrs 0 days 10/1/04 10/1/04 $192.00 $0.00 $0.00 $192.00

1.9.2.2 Move Shielding Steel around low beta's $396.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 4 hrs 0 days 10/1/04 10/1/04 $204.00 $0.00 $0.00 $204.00
2 MechTechF 200% 8 hrs 0 days 10/1/04 10/1/04 $192.00 $0.00 $0.00 $192.00

1.9.2.3 Perform As Found $0.00 $0.00 $0.00 0 0 0

1.9.2.4 Install new steel Support Structure $2,352.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 10/6/04 10/7/04 $816.00 $0.00 $0.00 $816.00
2 MechTechF 400% 64 hrs 0 days 10/6/04 10/7/04 $1,536.00 $0.00 $0.00 $1,536.00

1.9.2.5 Perform Final As Found and Adjust as necessary $816.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 10/8/04 10/11/04 $816.00 $0.00 $0.00 $816.00

1.9.3 East Side $3,756.00 $0.00 $0.00 0 0 0
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1.9.3.1 Close IMU Steel $192.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 8 hrs 0 days 10/12/04 10/12/04 $192.00 $0.00 $0.00 $192.00

1.9.3.2 Move Shielding Steel around low beta's $396.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 4 hrs 0 days 10/12/04 10/12/04 $204.00 $0.00 $0.00 $204.00
2 MechTechF 200% 8 hrs 0 days 10/12/04 10/12/04 $192.00 $0.00 $0.00 $192.00

1.9.3.3 Perform As Found $0.00 $0.00 $0.00 0 0 0

1.9.3.4 Install new steel Support Structure $2,352.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 10/15/04 10/18/04 $816.00 $0.00 $0.00 $816.00
2 MechTechF 400% 64 hrs 0 days 10/15/04 10/18/04 $1,536.00 $0.00 $0.00 $1,536.00

1.9.3.5 Perform Final As Found and Adjust as necessary $816.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MechEngF 100% 16 hrs 0 days 10/19/04 10/20/04 $816.00 $0.00 $0.00 $816.00

1.10 Close up and Check out of Detector $4,992.00 $0.00 $0.00 0 0 0

1.10.1 Start final checkout $0.00 $0.00 $0.00 0 0 0

1.10.2 Power Solenoid $0.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 PhysicistU 100% 8 hrs 0 days 11/23/04 11/23/04 $0.00 $0.00 $0.00 $0.00

1.10.3 Run Cosmics $0.00 $0.00 $0.00 0 0 0

1.10.4 Remove all Scaffolding $768.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 400% 32 hrs 0 days 11/24/04 11/24/04 $768.00 $0.00 $0.00 $768.00

1.10.5 Clean Collision hall $3,840.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 400% 160 hrs 0 days 11/24/04 12/2/04 $3,840.00 $0.00 $0.00 $3,840.00

1.10.6 Close muon walls $384.00 $0.00 $0.00 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 MechTechF 200% 16 hrs 0 days 12/3/04 12/3/04 $384.00 $0.00 $0.00 $384.00

1.10.7 Shutdown over $0.00 $0.00 $0.00 0 0 0
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"Shutdown over" continued
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